
ffiSSBl VB/l-70 Superfund Site

m Ĵ) Phase II Rapid IV, 8A

US Armv Corns Denver' Colorado Task Order # 0001

of Engineers* Rapld Response/pr0ject Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 2,740,265.59
Site Funds Available: [$ 1,643,059.50 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 512,428.04
Direct Costs: 81% $ 2,227,837.84

$ 2,740,265.88
This week:
Indirect Costs: 20% $ 21,560.82
Direct Costs: 80% $ 88,941.15

~$ 110,501.97

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 3,143.25
Direct Costs: $ 15,265.74

$ 18,408.99

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 1/26/2005 I
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (RefftlJRi 1C
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Original Budget Current Budget This Week Cost to Date i

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$ 372.56
$ 2,931.97
$ 11,392.28
$ 6,864.01
$
$

$ 431.80
$ 55,602.82
$ 283,111.92
$ 170,008.26
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 249.99
$ 18,102.32
$ 10,469.21
$ 91.98
$ 40,837.52
$ 4,493.62
$ 940.61
$ 2,736.61
$ 1,366.46
$
$ 5,394.45
$
$ 339.42
$ 3,918.96

$
$
$
$ 0.01
$
$ 110,501.98

$ 3,582.06
$ 56,017.60
$ 434,848.83
$ 249,453.78
$ 9,945.17
$ 869,570.56
$ 283,308.58
$ 23,516.57
$ 102,465.22
$ 67,578.43
$ 14,548.52
$ 39,871.53
$
$ 15,657.58
$ 57,039.02
$ 434.39
$
$
$ (0.29)
$ 183,020.00
$ 2,923,285.59
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US Army Corps
of Engineers*

Thru 10/22/04

Date
10/23/2004
10/24/2004
10/25/2004
10/26/2004
10/27/2004
10/28/2004
10/29/2004

This Week
To Date

$ 1,471,010

Labor
$ 14,687.e
$ 453.'
$ 12,039>
$ 11,746.:
$ 12,710.(
$ 13,478-C
$ 3,401.'
$ 68,517.(
$ 1,539,527

18% Jl%

1 *30/ 1 ^^^>
1 O 70 1 ^^A
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VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

06 $ 163,245.98

Per Diem
31 $ 1,116.90
15 $ 1,116.90
13 $ 1,116.90
25 $ 1,116.90
33 $ 1,043.81
J2 $ 1,005.21
16 $ 347.39
)5 $ 6,864.01
11 $ 170,109.99

$ 314,464.36

Equipment
$ 2,445.13
$
$ 1
$ 2
$ 2

,844.03
,502.61

,502.61
$ 2,502.61
$ 2,502.61
$ 14,299.60
$ 328,763.96

Weekly Cost by Category

/62%

$ 443,048.72

Material
$ 3,688.53
$ 4.56
$ 4,056.79
$ 5,188.65
$ 4,607.26
$ 1,689.29
$ 191.76
$ 19,426.84
$ 462,475.56

Q Labor
• Per Diem

D Equipment
D Material
• Subcontracts
DAnalytical

Cost to Date by Category

6
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D Labor

• Per Diem

D Equipment

D Material
• Subcontracts
DAnalytical

$25(
$20C

$15C

$10(

$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 234,698.20 $ 3,296.25 $ 183,020.00

Subcontracts
$ 1,268.28
$
$ 6.84
$ 6.84
$ 6.84
$ 6.84
$ 6.84
$ 1,302.48
$ 236,000.68

Analytical
$
$
$ 91.98
$
$
$
$
$ 91.98
$ 3.388.23

Fee
$
$
$
$
$
$
$
$
$ 183,020.00

Daily Tota
$ 23,206.-
$ 1,574.1
$ 19,155.
$ 20,561.-
$ 20,871.
$ 18,682,
$ 6,450.
$ 110,501.
$2,923,285.

#20

Costs Thru:

10/29/2004
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$ 2,812,783.57

Total Phase II
45 $ 2,835,990.02
31 $ 2,837,564.63
37 $ 2,856,720.60
25 $ 2,877,281.85
35 $ 2,898,153.20
27 $ 2,916,835.47
36 $ 2,923,285.53
96
53

VB/l-70 Superfund Site
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(jpwnjj VB/l-70 Superfund Site

H î̂ ll Phase II Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers*, Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Budget Summary

Completed To Date

178

#20

Costs Thru:

10/29/2004
Completed This week

10

RRIV T.O #0001 (178 Sites)
To Date Cost/Property

This Week
Total Cost Cost/Property

Total Cost to Date (424 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 55,602.82
$ 283,111.92
$ 170,008.26
$ 3,273.24

$
$ 512,428.04

$
$ 2.43
$ 312.38
$ 1,590.52
$ 955.10
$ 18.39

$
$ 2,878.81

$
$ 372.56
$ 2,931.97
$ 11,392.28
$ 6,864.01
$
$
$ 21,560.82

$
$ 37.26
$ 293.20
$ 1,139.23
$ 686.40
$

$
$ 2,156.08

$ 6,119.68
$ 13,746.10
$ 180,622.44
$ 873,114.27
$ 516,158.18
$ 13,903.27

$
$ 1,603,663.94

$ 14.43
$ 32.42
$ 426.00
$ 2,059.23
$ 1,217.35
$ 32.79
$
$ 3,782.23

$ 3,582.06
$ 56,017.60
$ 434,848.83
$ 249,453.78
$ 9,945.17
$ 869,570.56
$ 283,308.58
$ 23,516.57
$ 102,465.22
$ 67,578.43
$ 14,548.52
$ 39,871.53
$
$ 15,657.58
$ 57,039.02
$ 434.39
$ 2,227,837.84
$ 2,740,265.88
$ 247,647.20
$ 2,987,913.08

$ 20.12
$ 314.71
$ 2,442.97
$ 1,401.43
$ 55.87
$ 4,885.23
$ 1,591.62
$ 132.12
$ 575.65
$ 379.65
$ 81.73
$ 224.00
$
$ 87.96
$ 320.44
$ 2.44
$ 12,515.94
$ 15.394.75
$ 1,076.73
$ 16,471.48

* T.O. #0001 Fee prorated across 230 anticipated sites

** Per Site averages do not include Lead based paint tasks.
*** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

$
$ 249.99
$ 18,102.32
$ 10,469.21
$ 91.98
$ 40,837.52
$ 4,493.62
$ 940.61
$ 2,736.61
$ 1,366.46

$
$ 5,394.45
$
$ 339.42
$ 3,918.96
$
$ 88,941.15

$
$ 25.00
$ 1,810.23
$ 1,046.92
$ 9.20
$ 4,083.75
$ 449.36
$ 94.06
$ 273.66
$ 136.65
$
$ 539.45
$
$ 33.94
$ 391.90
$
$ 8,894.12

$ 72,646.44
$ 256,997.39
$ 1,032,836.91
$ 614,328.75
$ 34,047.24
$ 1,902,784.91
$ 665,229.28
$ 64,747.51
$ 271,661.54
$ 67,578.43
$ 23,408.07
$ 140,826.29
$
$ 157,927.50
$ 138,318.35
$ 3,985.19
$ 5,447,323.80

$ 110,501.97 $ 11,050.20 $ 7,050,987.74
$ - $ 1,076.73 $ 458,068.57
$ 110,501.97 $ 12,126.92 $ 7,509,056.31

City of Denver Comm Hlth Program $ 44,830.21
$ 7,553,886.52

$ 171.34
$ 606.13
$ 2,435.94
$ 1,448.89
$ 80.30
$ 4,487.70
$ 1,568.94
$ 152.71
$ 640.71
$ 159.38
$ 55.21
$ 332.14
$
$ 372.47
$ 326.22
$ 9.40
$ 12,847.46
$ 16,629.69
$ 1,080.35
$ 17,710.04

Page 3 of 5



i===| VB/l-70 Superfund Site

liHŜ JI Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro) Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Bum Rate
4 Week Avg

#20

Costs Thru:

10/29/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 55,602.82
$ 283,111.92
$ 170,008.26
$ 3,273.24
$
$ 512,428.04

$ 2,127.44
$ 8,204.08
$ 157,321.46
$ 70,660.06
$ 13,374.19
$ 14,143.74
$ 265,830.97

$ 13.31
$ 316.31
$ 1,807.46
$ 1,006.17

$
$
$ 3,143.25

LS
86
86
86
LS
LS

$ 2,127.44
$ 27,202.84
$ 155,441.62
$ 86,530.47
$ 13,374.19
$ 14,143.74
$ 298,820.30

$ (0.00)
$ (18,998.76)
$ 1,879.84
$ (15,870.41)

$
$
$ (32,989.33)

$ 7,124.26
$ 95,603:98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,582.06
$ 56,017.60
$ 434,848.83
$ 249,453.78
$ 9,945.17
$ 869,570.56
$ 283,308.58
$ 23,516.57
$ 102,465.22
$ 67,578.43
$ 14,548.52
$ 39,871.53
$
$ 15,657.58
$ 57,039.02
$ 434.39
$
$
$ 2,227,837.84

$ 3,542.20
$ 39,586.38
$ 168,927.57
$ 74,942.92
$ 5,283.21
$ 333,317.34
$ 117,932.18
$ 11,956.61
$ 39,036.24
$ 7,421.57
$ 9,698.58
$ 30,004.18
$ 9,152.30
$ 5,845.14
$ 17,946.71
$ 7,065.61
$ 143,122.20
$ 352,447.30
$1,377,228.24

$ 82.25
$ 24.29
$ 2,928.56
$ 1,643.03
$ 81.32
$ 5,907.51
$ 1,740.33
$ 206.43
$ 653.46
$ 920.44
$ 2.93
$ 600.53
$
$ 38.13
$ 436.52
$
$
$

$ 15,265.74

LS
LS
86
86
LS
86
86
86
86
LS
86
132
N/A
LS
86
LS
LS
LS

$ 3,542.20
$ 39,586.38
$ 251,855.88
$ 141,300.33
$ 5,283.21
$ 508,046.08
$ 149,668.78
$ 17,752.80
$ 56,197.74
$ 17.421.57
$ 252.26
$ 51,078.67
$ 9,152.30
$ 6,184.56
$ 37,540.41
$ 7,065.61
$ 143,122.20
$ 352,447.30
$ 1,797,498.28

$ 0.00
$ (0.00)
$ (82,928.31)
$ (66,357.41)
$ 0.00
$ (174,728.74)
$ (31,736.60)
$ (5,796.19)
$ (17,161.50)
$ (10,000.00)
$ 9,446.32
$ (21,074.49)
$
$ (339.42)
$ (19,593.70)

$
$
$
$ (420,270.04)

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 2,923,285.88

$ 96,198.15
$1,739,257.36 $ 18,408.99

$ 96,198.15
$ 2,192,516.73

$ 0.00
$ (453,259.37)



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#20

Costs Thru:

10/29/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

178
178

Total To Date
133
291

424

|Avg SF/Site 3,243 3,948 3,926 3,679

* |Avg Cost/Site |$ 18,050.571$ 16.429.07|$ 15,394.75 | $ 16.629.68

* |Avg Cost/SF |$ 5.50 | $ 4.16 | $ 3.92 | $ 4.52
Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4626 Race St
3527 Williams St
4695 High St
3510 Williams St
4668 High St
3733 Franklin St
4644 High St
4762 High St
3629 Franklin St.
3344 Williams St (SpSub)

SF/Site
4,077
1,393
4,947
2,440
3,140
1,169
3,030
2,670

788
4,799

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

28,453

698,901
1,110,723
1,559,697

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500

Week Ending

I ISeriesI

——4 per. Mov. Avg.
(Seriesl)

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Shortened week due to crew rotation, no work 29 Oct-1 Nov 04.
2) Initial Lead Based Paint Assessments raises questions which may delay abatement.

USEPA/CDPHE co-ordinating to resolve.
3) Receiving Access agreements for 2005. SCT activities increase.



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 10/29/2004

001 Const. Work Plans 372.66 372.68

003 Mob/Crew Rotation 2,931.07 2.733.01 198.96

004 SfteAdmin/lndirects 11,392.28 7,919.96 1,685.01 1,746.26 41.06
005 lodging/Per Diem 6,884.01 8,864.01

010 Site Coord. 249.97 59.13 190.84

011 Removal 18,102.32 13.580.85 4,521.47

012 T&D 10.469.22 7,822.24 2,846.99

013 Sampling Analysis 91.98 91.93

014 Backfill 40.837.53 27,875.08 3,675.59 9,286.88

015 Sod & Seed 4,493.64 3,127.08 492.75 873.81

016 Garden & Flowers 940.81 940.61

017 Rock and Mulch 2,736.62 87926 1,857.38

019 Site Coord FoHovwip 5,394.45 4,98128 413.18

021 Community Air Mon. 339.41 339.41

022 FOG & Supplies 3,918.96 3,918.95

027 Sprinkler System 1,366.46 105.02 1,261.44

Totals $ 110,501.98 $ 68,517.06 $ 6,864.01 $ 14,299.61 $ 19.426.82 $ 1,302.50 $ 91.98 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, October 29, 2004

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 65,602.81 30.246.34 25.356.47

004 StteAdmln/lnojrects 283,111.88 207.336.10 101.84 48,659.43 26,632.23 48229

005 Lodging/Per Diem 170,008.18 $ 170.008.18

006 Home Office 3.273.24 3,273.24

000 Site Set-uo/Malnt 3,582.07 2,281.65 1.300.42

010 Site Coord. 56.017.42 60.880.36 3.807.11 1,340.98

011 Removal 434,848.80 341.939.35 85,600.19 7,219.27

012 T&D 249,453.86 188,650.44 58,854.85 3,048.57

013 SampDng Analysis 0,945.13 1,606.98 4.940.95 3,388.20

014 Backfill 869.570.63 657,465.17 95.133.94 $ 216.971.52

015 Sod & Seed 283,308.57 87.677.16 20,710.57 21,465.04 $ 153.446.80

016 Garden & Flowers 23.516.55 23,516.55

017 Rock and Mulch 102,465.26 17,832.00 0,680.68 74,836.56 118.03

018 Post Const. MabiL 14.548.52 11,642.75 1,931.22 074.55

010 Site Coord Follow-up 39.871.54 38.725.55 1.145.99

021 Community Air Mon. 15.657.64 6,318.28 788.40 8.550.86 (0-00)
022 FOG&SuppCes 57.030.02 57.030.02

023 ASARCO Support 434.39 434.39

027 Sprinkler System 67.578.41 2,721.80 1,324.90 63.531.71

100 Fee 183,020.00 $ 183,020.00

Totals $ 2,923,285.61 $1,539,527.07 $170,110.01 $ 328,764.04 $ 462,475.53 $236,000.75 $ 3,388.20 $ $ 183,020.00



11/2/2004
11:59 AM

Project Variance Report

VB -1/70 Phase m

Friday, October 29, 2004

001 Sonstmctlon Wotk Plans' 2.559.24 431.80 7.3% 5.916.21 5.484.33 5.916.13 3,356.89 131.2%
003 doblllzalion/Crew Rotation 56.926.90 63.806.90 55,60261 97.7% 11.383.63 1.309.12 56.911.93 (6.894.97) •10.8%
004 SHe Administration and Indlrecte 217.369.74 440.433.38 283.111.88 100.0% 70.469.92 283.111.88 -35.7%
005 Lodging & Per Diem MTH 181.719.63 240.688.32
006 Home Office Support MTH 16,847.43 16.647.43 19.7% -0.2%
007 Final Report _VOO LS 6.42B.74 6.428.74 0.0% 6,428.74 6.428.74 6.428.74 0.0%

008 Proled Close-Out _100 7.715.00 7.715.00 0.0% 7.715.00 7.71S.OO 0.0%

009 Site Set-up/Maintenance _WK_ 7.124.26 7.124.26 3.582.07
010 Ste Coordination-" 59.901.73 95.603.98 56.017.42 92.9% 388.95 60,287.81 $ (35.306.17 -36.9%
011 Removal Impacted 534.750.00 SF 285.089.22 603.776.40 434,848.80 100.0% 434,848.80 $ (168.927.60! •28.0%
012 T&O of Impacted Soils 8.400.00 JON. 219.758.20 324.398.70 249,453.86 100.0% 249,453.88 J_ -23.1%

.013. SampPng & Analysis 24.800.00 JON. 10.320.38 15.228.38 9.945.13 95.6% 468.72 10,413.85 (4.814.53 -31.6%
014 Restoration 634.760.00 SF 473.768.10 1.202.887.90 869.670.63 100.0% 1.82 869.570.63 $ (333.317.27 -27.7%
015 Sod & Seed 155.00 EACH 187.376.40 401.240.76 283.308.57 100.0% 1,823.58 283,308.57 $ (117.932.19 -20.4%
016 Sarden & Rower Bed EACH 11.710.80 35.473.18 23.516.55 100.0% 151.67 23.516.55 t (11.956.63 -33.7%

.017. Rock. Mulch. & Mbe EACH 82.562.70 141.501.48 102.465.26 100.0% 658.76 102.465.26 $ (39.036.20 -27.6%
018 Post Construction Maintenance 534.760.00 SF 101.750.90 24.247.10 101.621.86 77.374.76 310.1%
010 Site Coordination Foltow-up 155.00 EACH 59.901.70 69.875.71 39.871.64 66.7% 19.904.81 59.776.35 $ (10.099.36 -14.5%
020 Site Teardown & DemobUzaltan 1.00 9.152.30 9.152.30 0.0% 0,152.30 9.15Z30 0.152.30 1_ 0.0%
021 Comunlty Air Montortng MTH 3.339.70 21.502.72 15.657.54 I_ -27.2%
022 Fuel OP. Mbc Field Supplies .DAY. 64.946.60 74.085.73 57.039.02 87.0% 675.99 7.852.30 64,891.32 £ (10.094.41 -13.5%
023 Asarco Support 1.00 LS 1.261.00 7.500.00 434.39 34.4% 1.262.74 628.38 1.262.74 L. (6.237.26! -83.2%

.024. T&O to LandfiD 2.800.00 TON 306.930.60 0.0% 0.0%
025 lead Base Paint Assesmenl 450.00 EACH 143.122.20 143.122.20 0.0% 143.122.05 143,122.05 (0.15! 0.0%

_026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%

027 Sprinkler System _TOO LS 75.000.00 67,578.41 100.0% 67.556.82 67.578.41 (7.421.59; -0.9%
100 Fee 1.00 LS 183.020.00 279.218.15 183.020.00 100.0% 183,020.00 183.020.00 (96.198.15; •34.5%

Totals 1.00 LS $ 3.056.169.25 $ 4.662,543.24 $ 2,923,285.61 6Z7% $ 424,864.30 $ 674,890.78 $ 3,598,176.38 HtttlllHlllillttll -22.8%

Iof4


